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QUARTERLY CAPITAL PROJECTS STATUS REPORT
Reporting Agency:

Print Date:

Murray State University

07/18/2008
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Actual
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Report Quarter:

Cabinet/Agency/Project Title

2008-3(July)

Postsecondary Education Cabinet/Murray State University

Construct New Residential College Facility Calloway Complete/In Warranty2004-2006 100 08/06/07 08/06/07

Construct New Science Complex - Phase III Calloway In Construction2006-2008 64 03/30/09*

Comments: Budget language to allow the FB 2006-2008 appropriation to be combined with FB 2004-2006 appropriation for the required 

completion of the Chemistry building was authorized on April 15, 2008.  This funding will allow construction/completion of the 

Chemistry building AND begin planning of the Engineering Physics building.  The 03/30/2009 completion date and Construction Percent 

Complete reported herein is for Chemistry only.

Construct Open-Sided Stall Barn at Expo Center Calloway Awaiting Initiation by Agency2006-2008

Construct Public Safety Building Calloway In Construction2004-2006 20 12/03/08

Comments: Scope increase was approved by the CPBO Committee at their December 2007 meeting.

Construct Recreation/Wellness Center Calloway Complete/Closed Out2002-2004 100 12/30/04 12/05/05

Equine Instruction Facility Addition Calloway Complete/Closed Out2002-2004 100 07/26/05 08/01/05

New Residential College - Richmond Hall Calloway In Construction2006-2008 2 11/30/09

New Science Complex - Phase II Calloway In Construction2004-2006 99 03/30/08*

Comments: Biology building second floor is substantially complete and occupied.  Chemistry shell building and connector element is 

approximately 99% complete.  Budget language changed on April 15, 2008 allowing the construction to resume for final completion on 

Chemistry using Construct New Science Complex - Phase III funding.

Regional Center for Emerging Technology Calloway Complete/Closed OutCPBOC-10/01/01 100 12/31/05 01/04/06

Renovate A. Carman Pavilion - Phase II Calloway Awaiting Initiation by Agency2006-2008

Renovate Ordway Hall Calloway Awaiting Initiation by Agency2006-2008

Renovate Pogue Library Calloway Awaiting Initiation by Agency2006-2008

Renovate Wells Hall Interior Calloway Awaiting Initiation by Agency2006-2008

Renovate White Hall HVAC System Calloway Awaiting Initiation by Agency2006-2008

Renovate/Addition - Waterfield Library Calloway Complete/Closed Out2004-2006 100 10/22/06 11/20/06

Replace Breathitt Veterinary Center Incinerator Christian Complete/In Warranty2004-2006 100 03/15/07 08/07/07

Replace Stewart Stadium Turf Calloway Complete/In WarrantyCPBOC-11/01/06 100 07/30/07 07/30/07

* indicates projects involving General Fund supported bonds or "state" cash (General Fund, Investment Income, Capital Construction Surplus, 

Contingency Fund, Emergency Fund, or Statewide Deferred Maintenance Fund).
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